Homework 8

Student Name: Muaaz Ismail
Course: CIS4374 - Information Systems Project Management
Project: Team Collaboration and Task Management Platform

1. Stakeholder Analysis (Power-Interest Grid)

The grid places each stakeholder by their power over the project and their interest in the outcome. The quadrant decides how we communicate with them.

	Low Interest	**High Interest**
High Power	**Keep Satisfied** Course administration; sponsor approving resources	**Manage Closely** Instructor / project owner; project lead
Low Power	**Monitor** Indirectly affected people; occasional observers	**Keep Informed** End users; development team members; testers

Quadrant	**How we engage them**
Manage Closely	Regular progress updates, involvement in key decisions, review of risks and milestones, timely feedback.
Keep Satisfied	Short milestone reports, early notice of major risks, approval when scope or schedule changes.
Keep Informed	Updates, feature demos, feedback collection, tasks and decisions kept visible.
Monitor	General updates when relevant; involve them if their interest changes.

2. Team Charter

The team charter governs how our team works. The project charter authorizes the project itself.

Purpose	Design, build, test and present a usable team collaboration and task management platform.
Roles	Project Lead / Coordinator (planning, meetings, risks, documentation); Developer 1 (login and team membership, pull request reviews); Developer 2 (task assignment and tracking, API fallback); Tester / Reviewer (test key flows, report bugs, verify fixes).
Communication	Trello board for tasks and owners; daily 15-minute stand-up; weekly progress meeting; sprint review or demo at each prototype.

Working agreements	Respectful communication, status kept current, blockers raised early, changes reviewed through pull requests before merging, decisions documented.
Decisions	Routine decisions are made collaboratively. Time-sensitive ones are made by the project lead, who explains the reasoning.
Conflict resolution	Discuss directly first and aim for collaboration, then compromise. If unresolved, the project lead helps agree on a next step. Quality or security risks are escalated immediately.
Quality	Core features tested before demos; changes must not knowingly break existing features.

3. Project Charter

Project title	Team Collaboration and Task Management Platform
Purpose and need	A central web-based place to coordinate, assign responsibilities and track tasks, because work gets disorganized when it is spread across different tools.
Objectives	Secure login; team membership; task assignment; task status and progress; a tested, demonstrable prototype.
In scope	Login and basic access, team creation or membership, task creation and assignment, status tracking, basic interface, testing and documentation.
Out of scope	Advanced analytics, complex enterprise permissions, third-party integrations, mobile apps, large-scale production deployment.
Deliverables	Working prototype, stakeholder analysis, team charter, project charter, risk register, communication plan, cost plan and RACI matrix, testing notes, update video.
Budget	$23,870 total (labor $20,800, hosting $600, tools $300, 10% contingency $2,170).
Major risks	Task-assignment API failure, integration defects, feature delays, limited testing time, security incidents, cost overruns.
Success criteria	Users can log in, join a team, assign a task, update its status and see who is responsible. Core flows pass testing and deliverables are submitted on time.
Approval	Project owner and course instructor.